
  

JUNE 2012  CONSTRUCTI ON UPDATE 

COMPLETED WORK 

UPCOMING WORK 

Complete all demolition 

Continue with steel installation on 
levels 2 & 3  

For more details, check out the King Street Station Web site: 

T o  r e m o v e  y o u r  n a m e  f r o m  o u r  m a i l i n g  l i s t ,  p l e a s e  c l i c k  h e r e .  

Q u e s t i o n s  o r  c o m m e n t s ?  E - m a i l  u s  a t  t r e v i n a . w a n g @ s e a t t l e . g o v  o r  c a l l  2 0 6 - 6 8 4 - 3 0 7 2  

New Steel reinforcements installed 
in original ticketing space 

Demolition of main waiting area 
restrooms and Amtrak’s previous 
office area 

New deep piles and grade beam 
installation along the station west 
and south perimeters 

Tower levels steel exposed for 
reinforcements  

http://www.seattle.gov/transportation/kingstreet.htm 

New structural steel installed on level 2 and 

level 3. 

Steel cross braces on tower levels are ex-

posed for additional steel reinforcements.  

Excavation for plumbing and seismic upgrade 

along the west and south perimeter of the build-

ing.   

Completed restrooms demoli-

tion in main waiting area.  

http://www.seattle.gov/transportation/kingstreet.htm
mailto:brian.henry@seattle.gov?subject=Remove%20me%20from%20KSS%20mailing%20list


 



 


